
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:58 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 364 Date: 15-Aug-2013 Thursday

Approved Date:

Shift Hours: 08:00 am 06:00 pm Break: 01:00 Over Time: 01:00

Const Calendar Day: 437

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping installation. Misc MEP
paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 2.00 0.00 10.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 2.00 0.00 10.00

JNM DAVID LAWPlumber/Pipefitter 8.00 2.00 0.00 10.00

Diary: Dispute

Mechanical Piping

The FWS shift was 10 hours today.

I arrived at the bridge at 1100:

Wayne Ellis and Ian Burkhart were attaching the clamp portion of the PS-3 to the 2 1/2" DW line from
PP40 along the bike path working west.

Jim Perry, Tim Esquivel, Josh Johnson and Dave Law were working on installing the anchor bolts and PS-
18 pipe support at the top of the south side of the W2E soffet.

Barry Mallaney and Sal Gomez were tacking up the PS-3 similar at Hinge AW along the south barrier of
the WB bridge.

Narciso Biagi assisted all operations at the field foreman.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

128
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Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 364 Date: 15-Aug-2013 Thursday

Dehumidification System
At 0900, I discussed the day's activities with Steve Gwizdak. He said that they will be replacing the section
of flex duct at the W2 jacking saddle that was damaged during the lowering of the W2 working platform.

The insulators should be out the next week to begin insulating the reactivation air discharge ducts.

They are working with Bleyco to energize the systems. He estimates that that the systems should be ready
to test within the next few weeks.

At 0930, I called Bill O'Sullivan with regard to the dehumidification work:

Munters will come out for at least 2 times to test the units. ABF will submit a rough test plan soon to which
I committed to a quick turn around.
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